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Dow Environmental Inc.
Penn Center West

Building hi Suite 300
Pittsburgn PA 15276
Fax: ( 4 1 2 - 788-1316

(412) 788-2717

TO:

FROM:

COPIES:

Tony Likins, IDEM DATE: June 14, 1995

Mark J. Dowiak

Roy O. Ball, Ph.D., ERM North Central
Norman Bernstein, Esq., Bernstein & Associates
John M. Kyle, Esq., Barnes & Thornburg

SUBJECT: Enviro-Chem Superfund Site
Monthly Progress Report Number 22
May 15, 1995 through June 14, 1995

This Monthly Progress Report has been prepared in accordance with Section XII of the Consent
Decree entered September 10, 1991, Number 83-419 C, U.S.D.C. District of Indiana.

Activities

The May site inspection was conducted by de maximus inc. on May 5, 1995. The following
conditions were noted:

• The site fences, gates and locks are secure.

• Rainwater is standing on the decontamination and wastewater storage pads, and
the southern concrete pad.

• Trash and sediment that have washed into the Parcel 45 north diversion channel
upstream from the culvert at the northwest gate have been cleaned out on
April 28, 1995. The trash and sediment were placed on a visqueen sheet adjacent
to the channel, and covered with visqueen sheeting.

In a June 6, 1995 letter, U.S. EPA approved the Central Support Zone Investigation plans and
the responses to U.S. EPAs comments as submitted by DEI on April 14, 1995. U.S. EPA also
provided three additional comments on the aforementioned response letter.

On June 13, 1995, DEI submitted written responses to U.S. EPAs additional comments on the
CSZI.
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June 14, 1995

Mr. Dion Novak
U.S. Environmental Protection Agency
Region V
77 West Jackson Boulevard
HSRL-6J
Chicago, Illinois 60604

Subject: Enviro-Chem Superfund Site
Monthly Progress Report Number 22
May 15, 1995 through June 14, 1995

Dear Mr. Novak:

Enclosed is the subject progress report. A copy of the report has been submitted to
Mr. Tony Likins at IDEM.

Sincerely,

Mark J. Dowiak, P.E.
Project Manager

MJD/rz

Enclosure

cc: Mr. Roy Ball - ERM North Central
Mr. Norman Bernstein - Bernstein & Associates
Mr. John M. Kyle, III - Barnes & Thornburg



PGH-95-MJD-0631
TO: Tony Likins

Dion Novak
June 14, 1995 - Page 2

Activities to be conducted from June 15 through July 14. 1995

A site inspection will be conducted by de maximus, inc.

Mobilization for the Central Support Zone Investigation will begin late in June or early
July, 1995. The drum removal work will commence immediately or soon after completion of
the CSZI.
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